

Initial Project Planning Template

Date	20 Sep 2026
Team ID	Master of Computer Applications
Project Name	Online Learning Engagement and Student Performance
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Database Environment Setup	USN-1	As a data analyst, I can initialize the online_education_db and import student telemetry so that analytic data has structured storage.	2	High	Individual	15 Sep 2026	17 Sep 2026
Sprint-1	High-Level Summary Analytics	USN-2	As a data analyst, I want to calculate KPI tallies for total active students, average marks, and passed vs. dropout populations.	1	High	Individual	15 Sep 2026	17 Sep 2026
Sprint-2	Engagement & Risk Segmentation	USN-3	As a data analyst, I want to group student metrics by risk, performance, and engagement layers to locate groups needing intervention.	2	High	Individual	18 Sep 2026	19 Sep 2026
Sprint-2	Behavioral Correlation	USN-4	As a data analyst, I want to map score averages across click bands to	2	Medium	Individual	18 Sep 2026	19 Sep 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			evaluate how activity scales with test outcomes.					
Sprint-3	Dashboard Delivery & UI Design	USN-5	As a data analyst, I want the interactive dashboard layers to be cleanly structured using Fluent style guidelines for seamless evaluation.	1	High	Individual	20 Sep 2026	21 Sep 2026